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01490-02

Bulk Fuel Upgrades - Togiak, Alaska

Total

 510  L Street, Suite  410

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

$4,073,000.00

$0.00

($1,506,609.00)

$0.00

$4,830,400.00

New Funding
Other Contributors Other Contributors Denali Commission 

($370,391.00)
$0.00

4831 Eagle St
Anchorage, AK 99503-7431

Prior Period Funding

December 14, 2015

$0.00
$0.00
$0.00

$1,119,600.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

ALASKA VILLAGE ELECTRIC COOP INC

$0.00
($370,391.00)

90.100

$1,119,600.00

907-565-5358

AVEC

Mr. Jay Farmwald

December 31, 2018

95670000

$0.00

112 Stat 1854

Accounting Code 

$0.00

Electronically Signed

Total

01/11/2018
Director of Programs

through 

920035763

($1,506,609.00)
Denali Commission 

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$4,830,400.00

$0.00

$0.00

$0.00

$0.00

$0.00 $0.00
$0.00

$0.00

$749,209.00
$0.00

044597615

$0.00
$3,323,791.00



1.

2.

Amendment #2

Budget and Funding Summary

AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01490-02



Financial Assistance Award 1490 

Between the Denali Commission and Alaska Village Electric Cooperative 

For Bulk Fuel Upgrades – Togiak, Alaska 

Amendment 2 

 

 

All changes to the award conditions are noted below. 

 

1. Budget and Funding Amount 

The bids received for the construction of the bulk fuel upgrades were lower than originally 

anticipated. This amendment decreases funding by $1,877,000 ($1,506,609 of Commission 

funding previously provided for construction via Amendment 1 and removes $370,391of AVEC 

match funding required for the Commission construction funding). Replace the Original Budget 

and Funding Summary with the new Budget and Funding Summary dated 11 July 2017. 

  

There are no other changes to the original Financial Assistance Award. 



Award 1490 - Amendment 2

Bulk Fuel Facility Upgrade - Togiak, AK
Budget and Funding Summary  11 July 2017

Line Item
Provided

By
AVEC BFU City BFU TNL Pad Amount Basis/Notes

1

2 Project Management AVEC $23,000 20 hrs/mo @ $100/hr

3 PM Travel AVEC $2,000 1 trip

4 Design and Permitting CRW $282,204 Final contract amount

5 $307,204

6

7 Mob/Demo Contractor $313,672 $156,388 $470,060 Construction Contract Bid Amount

8 Gravel Pad Contractor $220,000 $80,000 $280,000 $580,000 Construction Contract Bid Amount

9 Owner Supplied Materials AVEC/City $530,760 $88,460 $619,220 Tanks procured directly by AVEC

10 All Other Construction Contractor $1,086,750 $778,550 $1,865,300 Construction Contract Bid Amount + 15% Contingency Estimated by AVEC

11 Project Management AVEC $30,000 $19,000 $49,000 AVEC Estimate

12 PM Travel AVEC $5,000 $3,500 $8,500 3 - 5 trips

13 Construction Administration CRW $112,328 $20,787 $133,115 CRW Contract

14 AVEC Labor - Commissioning AVEC $20,000 $20,000 200 hours @ 100/hour

15 $3,745,195

16 $20,250

10% of lines 2, 3, 11, 12, an 14; 10% of first $25,000 of lines 4 + 13; 10% 

of first $25,000 of lines 7, 8, 9, and 10

17 $4,072,649

18 $4,073,000

Line Source

Award

or

Reference

Amount Notes

19 Denali Commission 1490 $330,000 Original 1490 Award for planning and design

20 Denali Commission Amend 1 $4,500,400

21 Denali Commission This Action -$1,506,609

DC De-ob: 100% of Design and Indirect Cost De-ob + 80% construction de-

ob including rounding in Amend 1 total

22 $3,323,791

23 Construction Match Amend 1 $1,119,600 Amendment 1 for Construction

24 AVEC Construction Match This Action -$370,391

AVEC De-ob: 20% of construction de-ob including rounding in Amend 1 

total

25 Construction Match This Action $463,702 $229,337 $56,000 $749,039 20% of Line 15

26 $4,072,830

27 $4,073,000Rounded 

BUDGET

Total Funding Available As Of This Action 

FUNDING

Planning and Design

Construction

Subtotal 

Subtotal 

AVEC Indirect Costs 
a

Subtotal 

Total 

Additional Notes

a.  AVEC does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414

Rounded 


